COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 25/ 2020

ESTI MATE SUMVARY 08: 35: 12
CONTI D C20262 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 20262- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TIVE ALLOW 47 WORK DAYS
SH 170, El dorado Canyon, Boul der County PERCENT TIME: 100. 00 ORI G TI ME ALLOW 40 WORK DAYS
PRQJECT NO. ER052A- 039
ER SH 170 Roadway and CBC Repairs
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 05/ 04/ 2019 DATE TI ME STARTED 02/18/2019
1260 ROCK CREEK Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  02/18/2019
DATE AWARDED 12/11/ 2018 DATE TI ME STOPPED 10/15/2019
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED 10/ 15/ 2019
LAFAYETTE CO 80026 (303) 665-2933 DATE NOTI CE TO PROCEED 02/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 985, 218. 60 PARTI Cl PATI NG $ 890, 740. 12 $ 909. 12
AWARD PRQIECT AMT: $ 858, 557. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 90. 41% TOTAL EARNI NGS 890, 740. 12 909. 12
FUNDS AVAI LABLE: $ 94, 478. 48 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 890, 740. 12 909. 12
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12,878. 36 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 877, 861. 76 909. 12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 877, 861. 76 909. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 909. 12

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00036

202- 00090

202- 00220

202- 00810

203- 00010

203- 01500

203- 01597

206- 00000

206- 00100

C20262
20262- BI D
ERO052A- 039
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Tree

Renoval of

Renoval of

Pi pe (Special)

Del i neat or

Renoval of

Renoval of

Asphal t Mat

Renoval of

Ground Sign

Uncl assi fied Excavation (Conplete In Place)

Bl adi ng

Pot hol i ng

Structure Excavation

Structure Backfill (dass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
17, 370. 00000
3. 000
EACH
1, 060. 00000
365. 000
LF
44. 00000
10. 000
EACH
3. 00000
132. 000
5%
6. 00000
8. 000
EACH
80. 00000
91. 000
oy
48. 00000
10. 000
HOUR
133. 00000
20. 000
HOUR
318. 00000
700. 000
(0
40. 00000
180. 000
oy

43. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

. 000
0. 000
. 000

10. 000
0. 000
10. 000

. 000
0. 000
. 000

8. 000
0. 000
8. 000

91. 000
0. 000
91. 000

10. 000
0. 000
10. 000

20. 000
0. 000
20. 000

700. 000
0. 000
700. 000

180. 000
-180. 000
0. 000

Page 2

ESTI MATE RUN 09/ 25/ 2020

-7,740.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

08:35:12

AMOUNT

17,370

3,180

16, 060

30.

792.

640.

4, 368

1, 330.

6, 360

28, 000

00

00

00

00

00

00

00

00

00

00

.00



CONTI D

CAT NO0200

0056

0060

0061

0065

0070

0075

0080

0085

0090

0095

0100

206- 00065

206- 00510

206- 00505

206- 01781

207- 00205

207-00210

208- 00002

208- 00035

208- 00046

208- 00075

208- 00103

ROADWAY

C20262
20262- BI D
ERO052A- 039
| TEM
DESCRI PTI ON
Str Bkfl (FlowFill)
Filter Material (C ass A)

Filter Matl

('Spec)

Shoring (Area 1)

Topsoi |

St ockpi l e Topsoi |

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal

of Sedi nent

(Labor)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
cy
43.00000
25. 000
cy
78. 00000
160. 000
cy
43.00000
1. 000
LS
25, 080. 00000
11. 000
cy
42.00000
11. 000
cy
11. 00000
380. 000
LF
5. 00000
100. 000
LF
4. 00000
1. 000
EACH
2, 120. 00000
2.000
EACH
1, 590. 00000
20. 000
HOUR

38. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
20. 000
20. 000

25. 000
0. 000
25.000

0. 000
160. 000
160. 000

1. 000
0. 000
1.000

11. 000
0. 000
11. 000

11. 000
0. 000
11. 000

380. 000
0. 000
380. 000

100. 000
0. 000
100. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

20. 000
0. 000
20. 000
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860.

6, 880

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

08:35:12

AMOUNT

860.

1, 950.

6, 880

25, 080

462.

121.

1, 900.

400.

2,120

3,180

760.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20262-BI D ESTI MATE RUN 09/ 25/ 2020
PRQJECT: ER052A- 039 ESTI MATE NO 0003 08:35: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 208-00105 Renoval and Disposal of Sedinent (Equipnent) 4.000 4.000
HOUR 0. 000 0. 00
57. 00000 4.000 228. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 20. 000
HOUR 0. 000 0. 00
133. 00000 20. 000 2, 660. 00
0115 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
133. 00000 0. 000 0. 00
0120 210-01000 Reset Fence 40. 000 40. 000
LF 0. 000 0. 00
6. 00000 40. 000 240. 00
0125 212-00006 Seedi ng (Native) 0. 300 0. 250
ACRE 0. 050 768. 60
15, 372. 00000 0. 300 4,611. 60
0130 212-00032 Soi | Condi tioning 0. 300 0. 250
ACRE 0. 050 318. 00
6, 360. 00000 0. 300 1,908. 00
0135 213-00012 Spray-on Mul ch Bl anket 0. 210 0.210
ACRE -0.010 -49.00
4,900. 00000 0. 200 980. 00
0140 216-00222 Soil Retention Bl anket (Coconut) (Biodegradable d ass 200. 000 200. 000
2
) SY 0. 000 0. 00
6. 00000 200. 000 1, 200. 00
0145 304-06007 Aggregat e Base Course (Cl ass 6) 22.000 22.000
cY 0. 000 0. 00
46. 00000 22.000 1, 012. 00
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 44.000 44.000
TON -0.680 -126. 48
186. 00000 43.320 8, 057.52
0155 501-00200 Steel Sheet Piling (Type I1) 150. 000 150. 000
SF 0. 000 0. 00

56. 00000 150. 000 8, 400. 00



CONTI D: C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20262-BI D ESTI MATE RUN 09/ 25/ 2020
PRQJECT: ER052A- 039 ESTI MATE NO 0003 08:35: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 501-00210  Steel Sheet Piling Cap 25. 000 25.000
LF 0. 000 0. 00
49. 00000 25. 000 1, 225.00
0165 506-00418 Soil Riprap (18 Inch) 170. 000 170. 000
cY 0. 000 0. 00
88. 00000 170. 000 14, 960. 00
0170 514-00000 Pi pe Railing 110. 000 110. 000
LF 0. 000 0. 00
275. 00000 110. 000 30, 250. 00
0174 601-03030 Conc CL D (Box) 57. 000 0. 000
(14 57. 000 46, 911. 00
823. 00000 57. 000 46, 911. 00
0175 601-03050 Concrete Class D (Wall) 82. 000 82. 000
cY 0. 000 0. 00
1, 030. 00000 82. 000 84, 460. 00
0180 601-40401  Structural Concrete Stain 841. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0.00
0185 602-00000 Reinforcing Steel 13, 070. 000 13, 070. 000
LB 0. 000 0. 00
1. 00000 13, 070. 000 13, 070. 00
0186 602-00020 Reinf Steel (Epoxy) 15, 087. 000 0. 000
LB 15, 087. 000 30, 174. 00
2.00000 15, 087. 000 30, 174. 00
0190 603-71003  Concrete Box Culvert (10 x 3 Foot) (Precast) 47.000 47.000
LF -47.000 -77,080. 00
1, 640. 00000 0. 000 0. 00
0195 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 400. 00000 2.000 10, 800. 00
0200 604-50200 Manhol e Ring and Cover 2.000 2.000
EACH 0. 000 0. 00

752. 00000 2.000 1, 504. 00



CONTI D: C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20262- BI D ESTI MATE RUN 09/ 25/ 2020
PRQIECT ERO052A- 039 ESTI MATE NO 0003 08: 35: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0205 605-83002 Geoconposite Drain with Pipe 55. 000 55. 000
5% 0. 000 0. 00
16. 00000 55. 000 880. 00
0210 606-00301 Cuardrail Type 3 (6-3 Post Spacing) 31 Inch M dwest 300. 000 300. 000
Cuardrail System
LF 0. 000 0. 00
73. 00000 300. 000 21, 900. 00
0215 606-02003 End Anchorage (Nonflared) 31 Inch M dwest Guardrail 4. 000 4. 000
System
EACH 0. 000 0. 00
4,930. 00000 4. 000 19, 720. 00
0220 607-11525 Fence (Pl astic) 280. 000 280. 000
LF 0. 000 0. 00
2.00000 280. 000 560. 00
0225 609-24002 Gutter Type 2 (2 Foot) 81. 000 81. 000
LF 0. 000 0. 00
31. 00000 81. 000 2,511. 00
0230 612-00037 Del i neator (Flexible) (Flat Munted) 4. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0235 613-01200 2 Inch Electrical Conduit (Plastic) 116. 000 116. 000
LF 0. 000 0. 00
20. 00000 116. 000 2,320.00
0240 613-07011 Pull Box (11"x18"x12") 3. 000 3. 000
EACH 0. 000 0. 00
1, 170. 00000 3. 000 3,510. 00
0245 619-00007 Connect To Existing Waterline 2.000 2.000
EACH 0. 000 0. 00
2, 040. 00000 2.000 4,080. 00
0250 619-10300 30 Inch Wl ded Steel Pipe 220. 000 220. 000
LF 0. 000 0. 00
271. 00000 220. 000 59, 620. 00
0255 619-51280 16 Inch Plastic Pipe 370. 000 370. 000
LF 0. 000 0. 00
145. 00000 370. 000 53, 650. 00



CONTI D: C20262 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20262-BI D ESTI MATE RUN 09/ 25/ 2020
PRQJECT: ER052A- 039 ESTI MATE NO 0003 08:35: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 619-75016 2 Inch Gate Val ve 2. 000 2.000
EACH 0. 000 0.00
236. 00000 2.000 472.00
0265 619-76128 16 Inch Butterfly Valve 2.000 2.000
EACH 0. 000 0. 00
20, 000. 00000 2.000 40, 000. 00
0270 619-77216 16-1nch Restrained Coupling Adapter 2.000 2.000
EACH 0. 000 0.00
4, 000. 00000 2.000 8, 000. 00
0275 619- 77300 Cor poration Stop 2.000 2.000
EACH 0. 000 0. 00
2,165. 00000 2.000 4,330.00
0280 619-80000 Cat hodi ¢ Protection 1. 000 1. 000
LS 0. 000 0.00
4,540. 00000 1. 000 4,540. 00
0285 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
5, 830. 00000 1.000 5, 830. 00
0290 626- 00000 Mobi |'i zati on 1. 000 1.000
LS 0. 000 0.00
147, 800. 00000 1. 000 147, 800. 00
0295 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
5, 830. 00000 1. 000 5, 830. 00
0300 627-00008 Modi fied Epoxy Pavement Marking 10. 000 10. 000
GAL 0. 000 0.00
504. 00000 10. 000 5, 040. 00
0305 627-00013 Paverment Marking Paint (H gh Build) 6. 000 0. 000
GAL 0. 000 0. 00
133. 00000 0. 000 0.00
0310 630- 00000 Fl aggi ng 581. 250 581. 250
HOUR -0. 250 -7.00

28. 00000 581. 000 16, 268. 00



CONTI D

CAT NO0200

0315

0320

0325

0330

0335

0340

0345

0350

0355

0360

0361

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

630- 80350

630- 80355

630- 80360

630- 80370

630- 80380

630- 85010

ROADWAY

C20262
20262-BI D
ERO52A- 039
| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size O

Panel

Verti cal

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

Traffic Cone

I mpact Atten (Tenp) Added by MCR#1 Line# 1

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
DAY
160. 00000
47.000
DAY
595. 00000
17. 000
EACH
74. 00000
32.000
EACH
101. 00000
5. 000
EACH
106. 00000
40. 000
EACH
27.00000
2.000
EACH
2, 050. 00000
40. 000
EACH
20. 00000
440. 000
LF
55. 00000
75. 000
EACH
8. 00000
4. 000
EACH

3, 752. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25. 000
0. 000
25. 000

47.000
0. 000
47.000

17. 000
0. 000
17. 000

32.000
0. 000
32. 000

5. 000
0. 000
5. 000

40. 000
0. 000
40. 000

2.000
0. 000
2.000

40. 000
0. 000
40. 000

440. 000
0. 000
440. 000

75. 000
0. 000
75. 000

4.000
0. 000
4.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:35:12

AMOUNT

4,000

27, 965

1, 258

3,232

530.

1,080

4,100

800

24, 200

600

15,010

00

00

00

00

00

00

00

00

00

00

00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 9
ESTI MATE RUN 09/ 25/ 2020

CAT NO0200

0365

0370

0375

0380

0385

630- 86810

700- 70010

700- 70011

700- 70016

700- 70019

CAT NO0400

0390

620- 00020

C20262
20262-BI D
ERO52A- 039
| TEM
DESCRI PTI ON
ROADWAY
Traffic Signal (Tenporary)
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent Cost Adj ustnent

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2.000
EACH
7, 200. 00000
2, 365. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
2, 210. 00000
CAT 0400  CURRENT AMT $

PRQIECT TOTAL

CURRENT AMT $

08: 35: 12
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
2.000
0. 000 0.00
2.000 14, 400. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
983, 008.60 $ 909.12$% 888,530.12
1. 000
0. 000 0.00
1. 000 2,210.00
2,210.00 % 0.00% 2,210.00
985, 218.60 $ 909.12$ 890, 740. 12



